Procurement organizer: PGE Baltica sp. z o.0.
Contact: zakupy.pgebaltica@gkpge.pl

Planned procurement tenders to be Initiated in 2026

Planned
No. Detailed description of the subject of contract WA te!‘def
contract publication
date
1 Technical Advisor. Services Q1
Preparation of the Environmental Impact Assessment Report and
2 obtaining the Environmental Decision for the grid connection required for | Services Q1
Offshore Wind Farm Baltica 9.
Development and approval of technical expert assessments related to
3 maritime safety and mineral deposits, required for obtaining the Building | Services Q1
Permits.
Design of the power export system for the Offshore Wind Farm Baltica 9,
including development of the FEED design and the Building Permit Design,
together with obtaining the Building Permit for the offshore and onshore
4 power export infrastructure. The scope includes land rights acquisition, Services 01
preparation of the Geological Engineering Design (PRG), execution of
geological investigations, and preparation of the resulting documentation
for the onshore section of the export system (cable trench area and
onshore substation site).
Preparation of the Geological Engineering Design (PRG), execution of
5 geological and laboratory investigations, and preparation of the resulting Services 01
documentation for the land-to-sea Horizontal Directional Drilling (HDD)
section for the Offshore Wind Farm Baltica 9.
Concept Design together with system analyses for the offshore wind farm
and the associated power export system. The scope includes, among other
6 tasks, a multi-variant routing analysis for the offshore and onshore| Services Q1
sections of the grid connection, with identification of the optimal route
option.
7 Development of the Pre-FEED Design for Foundations. Services Q1
8 Geotechnical companies. Services Q1
9 Provision of technical and business advisory services for the preparation Services Q2
and execution phases of offshore wind farm development projects.
10 Preparation of technical procurement documentation for the TIER 1 tender Services Q2
packages.
11 | Geotechnical investigations for Inter-array cable routes. Services Q2
12 Invasive and non-invasive archaeological investigations on the plot Services 02
designated for the onshore substation and transmission infrastructure.
Advisory services covering environmental analyses and legal opinions
13 | within the ongoing transboundary procedure-risk mitigation during the | Services Q2
proceedings.
14 Preparat.ion and apprpval of the Geolqgical Engiqeering Design (PRG) for Services Q2
the detailed geotechnical and geophysical campaign.
15 Pr_eparation of t_he Meteorological and Oceanographic Study for Offshore Services 02
Wind Farm Baltica 9.
16 UX0 Cgmpaign preceding the detailed geotechnical campaign; GPDD Services Q2
campaign.
Execution of comprehensive environmental baseline surveys for the grid
connection within area 44.E.1 (both offshore and onshore) + FEW Baltic
17 II, together with preparation of the Environmental Decision (DSU) Services 02

application, including all annexes and required documentation for
obtaining the Environmental Decision. The scope includes participation in
the administrative procedure and securing the Environmental Decision.




Amendment of the conditions of the Environmental Decision issued by the
Regional Directorate for Environmental Protection (RDOS) in Szczecin,
Decision No. 12/2025 dated 27 June 2025, reference:
WONS.420.13.2023.KK.29, for the project involving the construction of the

18 44.E.1 offshore wind farm, as well as amendment of Decision No. 14/2021 Services Q2
dated 30 November 2021, reference: WONS-05.420.20.2020.KK.30, and
Decision  No. 15/2025 dated 21 July 2025, reference:
WONS.420.20.2020.KK.59.
19 Obtaining the Environmental Decision for the power export from FEW Services Q2
Baltic II via OSS Offshore Wind Farm Baltica 9 (IAC).
Support during the detailed geophysical and geotechnical investigations .
20 in Er?e areas af?‘ected by UXO g(JUnExp))lloded Ordlgance). ’ Services Q2
21 | Supply and Installation of Offshore Wind Turbines. Supplies Q3
2 Advisqry Services in t-he areas of geolo_gy, geophysics and gegtgchnics, Services 03
including comprehensive ground modelling and offshore supervision.
23 | Detailed Geotechnical Campaign. Services Q3
24 | Supply of Inter-Array Cables (IAC). Supplies Q3
25 | Supply of Offshore Export Cables (EC). Supplies Q3
26 | 3D UHRS Geophysical Survey. Services Q3
27 | Supply of Offshore Substations including Foundations. Supplies Q4
28 | Supply of Foundations for Offshore Wind Turbines. Supplies Q4
29 Tran;port and Installation (including vessel chartering) of Offshore Wind Services 04
Turbines.
30 | Transport and Installation of Foundations for Offshore Wind Turbines. Services Q4
31 | Installation of Inter-Array Cables (IAC). Services Q4
32 | Installation of Offshore Export Cables (EC). Services Q4
33 | Transport and Installation of Offshore Substations. Services Q4
34 EPC Contracting for the Onshore Substation Scope of the Offshore Wind | Construction 04
Farm Baltica 9 Grid Connection. Works
35 EPC Contracting for the Onshore Cable Route (Linear Infrastructure) of the | Construction 04
Offshore Wind Farm Baltica 9 Grid Connection. Works
36 Execution of the Land-to-Sea Horizontal Directional Drilling (HDD) for the | Construction 04
power export connection of the Offshore Wind Farm Baltica 9. Works
37 ngelopment of Front-End Engineering Design (FEED) for the Offshore Services 04
Wind Farm.
38 IContracting.of a_dvisors required for obtajning P_roject Finance: financial, Services 04
egal, technical, insurance, tax, and hedging advisors.
Support in preparing environmental documentation required for Project
39 | Finance, including updating the environmental baseline survey for the| Services Q4
onshore area of the Offshore Wind Farm Baltica 9 + FEW Baltic II.
40 Selection of the Certification Body for the Offshore Wind Farm Baltica 9 Servi
ervices Q4

Project.




